



SICM 4.0 Maintenance

Current Status

Presented By:

Mr. Norris Nereng
Director of Contract
Operations

Discussion

- ▮ **Impact of Update**
- ▮ **Deployment Methodology**
- ▮ **Current Status**
- ▮ **Remaining Actions**
- ▮ **Summary**



Impact of Update

- ▮ **Resolve Key Migration Issues**
- ▮ **Additional PQDR Module**
- ▮ **Standardized Oracle Backend**
- ▮ **Framework for Automated Rollup**

Methodology

- ▮ **Server**
 - ▮ ***Oracle scripts to “clean-up” data***
 - ▮ ***Oracle scripts to add new data fields***
- ▮ **Client**
 - ▮ ***New SICM application files***
 - ▮ ***Revised SICM reports***


Current Status

- ▮ **Middle East complete**
- ▮ **S. Europe In-Process thru 30 June**
- ▮ **Pacific “On-Deck” - 3-28 July**
- ▮ **N. Europe - 31 July - 11 August**



Remaining Actions

- ▮ **Focus on Data Integrity**
- ▮ **Archive Capability**
- ▮ **CMO Rollup**
- ▮ **Ensure stable link to DIRAMS**



**Consistent
Usage and
Feedback
Are the Key!!**

Summary

- Database challenges being resolved
- Maintenance actions diminishing
- Automated Metrics Capability via DIRAMS

**Make
SICM
Work
for you!!**

